
Allen
Low: 1

Jasper
GUTS: 5

Ripley
Low: 1

Putnam
Low: 1

Noble
Low: 1

White
GUTS: 5 Cass

Low: 1

Sullivan
Low: 1

Kosciusko
Low: 1

Elkhart
GUTS: 5

Fulton
Low: 1

Dekalb
Low: 1

Clay
Low: 1

Newton
Low: 1

Henry
Tyler: 1

Lake
Manatron: 5

Boone
GUTS: 5

LaPorte
Manatron: 5

Wayne
GUTS: 5

Randolph
Low: 1

Marion
GUTS: 5

St Joseph
Low: 1

Decatur
Low: 1

Clinton
Nikish: 4

Starke
Low: 1

Greene
Manatron: 5

Owen
Nikish: 4

Tippecanoe
In House: 0

Delaware
MBI: 1

Washington
Manatron: 5

Jackson
Manatron: 5

Hendricks
Low: 1

Gibson
Manatron: 5

Montgomery
Manatron: 5

Harrison
Manatron: 5

Madison
In House: 0

Brown
GUTS: 5

Lawrence
Manatron: 5

Parke
Manatron: 5

Marshall
Manatron: 5

Daviess
Manatron: 5

Dubois
Manatron: 5

Pulaski
Manatron: 5

Wabash
Manatron: 5

Grant
Manatron: 5

Shelby
Manatron: 5

Monroe
Manatron: 5

Vigo
Manatron: 5

Morgan
Manatron: 5

Rush
Manatron: 5

Orange
Manatron: 5

Benton
Manatron: 5

Dearborn
Low: 1

Hamilton
Manatron: 5

Spencer
Manatron: 5

Fountain
Manatron: 5

Huntington
Manatron: 5

Lagrange
Manatron: 5

Perry
Manatron: 5

Jay
Manatron: 5

Bartholomew
Manatron: 5

Carroll
Manatron: 5

Warren
Manatron: 5

Jefferson
Manatron: 5

Fayette
Low: 1

Pike
Manatron: 5

Whitley
Manatron: 5

Steuben
Manatron: 5

Johnson
Manatron: 5

Crawford
Manatron: 5

Hancock
Manatron: 5

Howard
Manatron: 5

Switzerland
Manatron: 5

Blackford
GUTS: 5

Clark
Low: 1

Knox
Manatron: 5

Tipton
Low: 1

Posey
Manatron: 5

Warrick
Manatron: 5

Franklin
Manatron: 5

Jennings
Manatron: 5

Miami
Manatron: 5 Wells

Manatron: 5

Martin
Manatron: 5

Adams
Manatron: 5

Porter
Hamer Enterprises: 1

Vermillion
Manatron: 5

Vanderburgh
In House: 0

Scott
Komputrol: 1

Union
Manatron: 5

Floyd
Manatron: 5

Ohio
Manatron: 5

County
Vendor

GUTS: 8
Hamer Enterprises: 1
In House: 3
Komputrol: 1
Low: 20
MBI: 1
Manatron: 55
Nikish: 2
Tyler: 1

Indiana Tax and Billing Vendors
Certification Status

Department of Local Government Finance
9/10/2008

Certification Legend
0: Not pursuing certification
1: Has not yet contacted Crowe
2: Contacted Crowe
3: Sent technical documents
4: Sent financial documents
5: Testing has been scheduled
6: Testing complete
7: Vendor's software has been certified


